The Regular meet
Roll call was com

Members Present:

Absent:
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Motion by Kathy

Bracken County Judicial Center Project Development Board
Minutes of Regular Meeting June 29, 2010

ing was called to order at 5:00 p.m. by Chairperson CJE Gary Riggs.
pleted as follows:

W. Todd Walton I, District Judge, District #19
Kathy Free, Bracken County Circuit Clerk

John Corlis, Mayor Brooksville

Ed Rudd, Attorney

David Whitaker

Stockton B. Wood, Circuit Judge, 19" Judicial Circuit

Tim Figgins, Bracken County Magistrate, District #4

Free , seconded by Tim John Corlis to accept/approve the minutes of the regular meeting

May 25, 2010 with no corrections made.
Vote being unanimous.

RSA:

Sherman-Carter

Michael George with RSA advised the board that a representative from RSA will be at
the CFSE Meeting on Jule 20, 2010.

-Barnhart:

Ben Sorrell advised that they have already submitted the packet of Phase A Design
(Construction) to AOC.

Property & Trace Creek Construction (Update):

Ed Sorrell advised the Board that there have been some weather delays on the site work
with all the rain. The contractors have worked aggressively, for long hours to get caught
up. It will be complete in approximately 2 weeks. The received site and inspection
approval this week. The slab and foundation will begin next week. They expect a 90 day
turn around.

Ben Sorrell, SCB advised that the Judicial Site will be sitting idle for 5-6 months after
the site package is complete and before the general package begins. In order for the
bank to function during this period, a portion of the asphalt parking lot on AOC
property will need to be installed along with associated storm drainage
improvements. Ben will be doing drawings this week and there will be some change
orders in the near future.

Judge Riggs advised that there are a few issues with water draining down the hill behind
the judicial site towards the old pool. The County has cut a new ditchline and
redirected the flow. There will eventually be another drain installed at the bottom of
the hill at the end of the old street to further improve storm drainage conditions. When
grass is sewn it will also make things a little better by slowing storm water runoff..

Payment Approval

Upon Motion of Stockton Wood, seconded by Kathy Free that Schedule A (Attachment
#1) be approved for payment, contingent upon AOC approval.

Vote being unanimous.

Meeting Date Changed

Upon Motion of Stockton Wood, seconded by Ed Rudd that the meetings of the Bracken
County PDB be held each month on the LAST Tuesday of the month (instead of the 4™
Tues) at 5:00 p.m. in the Courtroom of the Bracken County Courthouse.




Vote being unanimous.

The next meeting of the PDB will be Tuesday, July 27, 2010 at 5:00 p.m.
Unless otherwise decided, in that case the judge will contact all board members.

Adjournment: A motion was made by Stockton Wood, seconded by Ed Rudd to adjourn the meeting of

the Bracken Co. PDB.
Vote being unanimous.

~Tina K. Teegarden, Secretary



